

### 1. Dashboard: Project Overview



#### 2. Dashboard: Late Task

# **LATE TASKS**



Tasks that are late as compared to the status date. A task is late if its finish date has passed or it is not progressing as planned.


		Finish	% Complete	Remaining Work	Resource Names
Start Project	Mon 8/2/21	Mon 8/2/21	0%	0 hrs	
Map Digitization	Tue 8/24/21	Fri 8/27/21	50%	16 hrs	Kandon
UX/UI Design	Mon 9/6/21	Wed 9/8/21	75%	6 hrs	Kandon
Database Design	Thu 9/9/21	Fri 9/10/21	50%	8 hrs	Jarinya
System Architecture Design	Mon 9/13/21	Mon 9/13/21	50%	4 hrs	Kandon
Software Architecture Design	Tue 9/14/21	Tue 9/14/21	50%	4 hrs	Jarinya
ทบทวนและแก้ปัญการออกแบบ	Wed 9/15/21	Thu 9/16/21	50%	8 hrs	Kandon
Design Phase Complete	Thu 9/16/21	Thu 9/16/21	0%	0 hrs	


#### 3. Dashboard: Milestone Report



4. Dashboard: Resource Overview

## **RESOURCE OVERVIEW**






#### RESOURCE STATUS

Remaing work for all work resources.

Name	Start	Finish	Remaining Work
Kandon	Tue 8/17/21	Thu 1/27/22	402 hrs
Jarinya	Tue 8/17/21	Thu 1/27/22	252 hrs
Dev Team	NA	NA	0 hrs
Advisor	Tue 8/17/21	Thu 1/27/22	16 hrs

#### 5. Gantt Chart



อาจารย์ที่ปรึกษาลงนามรับทราบ



ผศ.คร.ชนัญชัย ตรีภาค