
1. Dashboard: Project Overview



2. Dashboard: Late Task


LATE TASKS



Tasks that are late as compared to the status date. A task is late if its finish date has passed or it is not progressing as planned.

| Name | | Finish | % Complete | Remaining Work | Resource Names |
|---|--------------|-----------------|------------|----------------|-----------------|
| Start Project | Mon 8/2/21 | Mon 8/2/21 | 0% | 0 hrs | |
| Map Digitization | Tue 8/24/21 | Fri 8/27/21 | 95% | 1.6 hrs | Kandon |
| Front End Develop | Tue 12/14/21 | Thu 12/16/21 | 75% | 6 hrs | Kandon |
| Backend & API Develop | Fri 12/17/21 | Tue 12/21/21 | 60% | 9.6 hrs | Jarinya |
| Testing & Approval | Wed 12/22/21 | Wed 12/22/21 | 60% | 6.4 hrs | Kandon, Jarinya |
| พัฒนา Algorithm | Thu 12/23/21 | Fri 12/24/21 | 75% | 4 hrs | Jarinya |
| เพียนโปรแครมส่วน Front End ด้วย Vue.js | Sat 12/25/21 | Tue 1/4/22 | 75% | 14 hrs | Kandon |
| เพียนโปรแกรมส่วน Backend ด้วย Python | Wed 1/5/22 | Thu 1/13/22 | 60% | 22.4 hrs | Jarinya |
| API Web service | Fri 1/14/22 | Tue 1/18/22 | 50% | 12 hrs | Kandon |
| เขียนส่วน Database | Wed 1/19/22 | Fri 1/21/22 | 50% | 12 hrs | Kandon |
| Testing & Approval | Sat 1/22/22 | Mon 1/24/22 | 50% | 8 hrs | Kandon, Jarinya |
| Put Json Server to Docker | Tue 1/25/22 | Mon 1/31/22 | 25% | 30 hrs | Kandon |
| Get Data form DLT | Tue 2/1/22 | Mon 2/7/22 | 16% | 33.6 hrs | Jarinya |
| Review and Approve Test Plan | Tue 2/8/22 | Wed 2/9/22 | 25% | 24 hrs | Kandon, Jarinya |
| Review UAT Document | Thu 2/10/22 | Fri 2/11/22 | 0% | 16 hrs | Jarinya |

3. Dashboard: Milestone Report



4. Dashboard: Resource Overview

Dev Team

NA

NA

RESOURCE OVERVIEW WORK STATUS RESOURCE STATS Work status for all work resources. % work done by all the work resources. 70% 450 hrs 60% 400 hrs 50% 350 hrs RESOURCE OVERVIEW 300 hrs 40% 30% 200 hrs 150 hrs 20% 100 hrs 10% 50 hrs 0 hrs Kandon Dev Team Advisor Kandon Jarinya Dev Team Advisor Remaining Work ——Baseline Work Actual Work RESOURCE STATUS Remaing work for all work resources. Tue 8/17/21 Fri 3/4/22 174.8 hrs Kandon Tue 8/17/21 Fri 3/4/22 144.8 hrs Jarinya

0 hrs

5. Gantt Chart

| 19 | * | | 124 days | Thu 9/30/21 | Tue 3/22/22 | 60% | \$54,400.00 | 544 hrs | |
|----|----|---|----------|--------------|--------------|------|--------------------|---------|--------------------|
| 20 | A | ▶ Status Update Meeting | 46 days | Wed 8/18/21 | Thu 10/21/21 | 60% | ₿0.00 | 0 hrs | ELLELLI ELLE |
| 31 | × | 4 Tools Study | 24 days | Wed 9/22/21 | Mon 10/25/21 | 100% | \$13,600.00 | 136 hrs | |
| 32 | =3 | study Vue.js | 5 days | Fri 10/1/21 | Thu 10/7/21 | 100% | \$4,000.00 | 40 hrs | Kandon |
| 33 | = | study Python | 5 days | Fri 10/8/21 | Thu 10/14/21 | 100% | \$4,000.00 | 40 hrs | 📥 Jarinya |
| 34 | = | study Docker, Json server | 5 days | Fri 10/15/21 | Thu 10/21/21 | 100% | \$4,000.00 | 40 hrs | 놑 Kandon |
| 35 | = | Code Testing | 2 days | Fri 10/22/21 | Mon 10/25/21 | 100% | \$1,600.00 | 16 hrs | |
| 36 | × | 4 Web Application Develop | 7 days | Tue 12/14/21 | Wed 12/22/21 | 66% | \$6,400.00 | 64 hrs | |
| 37 | = | Front End Develop | 3 days | Tue 12/14/21 | Thu 12/16/21 | 75% | \$2,400.00 | 24 hrs | ₌ Kandon |
| 38 | = | Backend & API Develop | 3 days | Fri 12/17/21 | Tue 12/21/21 | 60% | \$2,400.00 | 24 hrs | 🚃 🎽 Jarinya |
| 39 | = | Testing & Approval | 1 day | Wed 12/22/21 | Wed 12/22/21 | 60% | \$1,600.00 | 16 hrs | լ հandon,Jarinya |
| 40 | × | Basic Information Page | 23 days | Thu 12/23/21 | Mon 1/24/22 | 63% | \$19,200.00 | 192 hrs | |
| 41 | = | พัฒนา Algorithm | 2 days | Thu 12/23/21 | Fri 12/24/21 | 75% | \$1,600.00 | 16 hrs | ₌ š Jarinya |
| 42 | = | เขียนโปรแกรมส่วน Front End ด้วย Vue.js | 7 days | Sat 12/25/21 | Tue 1/4/22 | 75% | \$5,600.00 | 56 hrs | — Kandon |
| 43 | = | เขียนโปรแกรมส่วน Backend ด้วย Python | 7 days | Wed 1/5/22 | Thu 1/13/22 | 60% | \$5,600.00 | 56 hrs | Jarinya |
| 44 | = | API Web service | 3 days | Fri 1/14/22 | Tue 1/18/22 | 50% | \$2,400.00 | 24 hrs | ■ Š Kandon |
| 45 | = | เขียนส่วน Database | 3 days | Wed 1/19/22 | Fri 1/21/22 | 50% | \$2,400.00 | 24 hrs | ■ ŠKandon |
| 46 | = | Testing & Approval | 1 day | Sat 1/22/22 | Mon 1/24/22 | 50% | \$1,600.00 | 16 hrs | Kandon,Jarinya |
| 47 | * | 4 Server & Database | 10 days | Tue 1/25/22 | Mon 2/7/22 | 21% | \$8,000.00 | 80 hrs | □ 📛 |
| 48 | = | Put Json Server to Docker | 5 days | Tue 1/25/22 | Mon 1/31/22 | 25% | 84,000.00 | 40 hrs | ∎ i Kandon |
| 49 | - | Get Data form DLT | 5 days | Tue 2/1/22 | Mon 2/7/22 | 16% | \$4,000.00 | 40 hrs | ■ 👛 Jarinya |
| 50 | * | ₄ Test Plan | 2 days | Tue 2/8/22 | Wed 2/9/22 | 25% | \$3,200.00 | 32 hrs | ц • |
| 51 | = | Review and Approve Test Plan | 2 days | Tue 2/8/22 | Wed 2/9/22 | 25% | \$3,200.00 | 32 hrs | ■ Kandon,Ja |
| 52 | = | UAT (User Acceptance Testing) Document | 3 days | Thu 2/10/22 | Mon 2/14/22 | 0% | \$2,400.00 | 24 hrs | и п |
| 53 | = | Review UAT Document | 2 days | Thu 2/10/22 | Fri 2/11/22 | 0% | \$1,600.00 | 16 hrs | ∎ Jarinya |
| 54 | = | Approve UAT Document | 1 day | Mon 2/14/22 | Mon 2/14/22 | 0% | \$800.00 | 8 hrs | Kandon |
| 55 | * | ⁴ Mock Demo - First | 3 days | Wed 2/16/22 | Fri 2/18/22 | 0% | B 1,600.00 | 16 hrs | |
| 56 | = | First Demo Meeting | 1 day | Wed 2/16/22 | Wed 2/16/22 | 0% | B800.00 | 8 hrs | Kandon |
| 57 | - | | 1 day | Thu 2/17/22 | Thu 2/17/22 | 0% | B800.00 | 8 hrs | Jarinya |

อาจารย์ที่ปรึกษาลงนามรับทราบ

ผศ.คร.ธนัญชัย ตรีภาค