

### 1. Dashboard: Project Overview



#### 2. Dashboard: Late Task

# **LATE TASKS**




Tasks that are late as compared to the status date. A task is late if its finish date has passed or it is not progressing as planned.

			% Complete	Remaining Work	Resource Names
Start Project	Mon 8/2/21	Mon 8/2/21	0%	0 hrs	
Map Digitization	Tue 8/24/21	Fri 8/27/21	95%	1.6 hrs	Kandon
Front End Develop	Tue 10/26/21	Thu 10/28/21	50%	12 hrs	Kandon
Backend & API Develop	Fri 10/29/21	Tue 11/2/21	40%	14.4 hrs	Jarinya
Testing & Approval	Wed 11/3/21	Wed 11/3/21	40%	9.6 hrs	Kandon, Jarinya
พัฒนา Algorithm	Thu 11/4/21	Fri 11/5/21	75%	4 hrs	Jarinya
เพื่อนโปรแกรมส่วน Front End ด้วย Vue.js	Mon 11/8/21	Tue 11/16/21	50%	28 hrs	Kandon
เพื่อนโปรแกรมส่วน Backend ด้วย Python	Mon 11/8/21	Tue 11/16/21	50%	28 hrs	Jarinya
API Web service	Wed 11/17/21	Fri 11/19/21	50%	12 hrs	Kandon
เพียนส่วน Database	Mon 11/22/21	Wed 11/24/21	50%	12 hrs	Kandon
Testing & Approval	Thu 11/25/21	Thu 11/25/21	30%	11.2 hrs	Kandon, Jarinya
Put Json Server to Docker	Mon 12/13/21	Tue 12/14/21	0%	16 hrs	Kandon
Get Data form DLT	Wed 12/15/21	Thu 12/16/21	40%	9.6 hrs	Jarinya

#### 3. Dashboard: Milestone Report



#### 4. Dashboard: Resource Overview



## 5. Gantt Chart

19	×		70 days	Thu 9/30/21	Wed 1/5/22	57%	\$49,600.00	496 ř	
20	×	▶ Status Update Meeting	46 days	Wed 8/18/21	Thu 10/21/21	60%	₿0.00	0 1	
31	A	⁴ Tools Study	24 days	Wed 9/22/21	Mon 10/25/21	100%	\$13,600.00	136 F	
32		study Vue.js	5 days	Fri 10/1/21	Thu 10/7/21	100%	<b>\$4,000.00</b>	40 (	<b>a</b> Kandon
33		study Python	5 days	Fri 10/8/21	Thu 10/14/21	100%	\$4,000.00	40 (	🚣 Jarinya
34		study Docker, Json server	5 days	Fri 10/15/21	Thu 10/21/21	100%	84,000.00	40 (	kandon 📥
35	-	Code Testing	2 days	Fri 10/22/21	Mon 10/25/21	100%	B1,600.00	16 (	🚣 Kandon
36	-	Account & Login Page	7 days	Tue 10/26/21	Wed 11/3/21	44%	<b>\$6,400.00</b>	64 t	<b>—</b>
37		Front End Develop	3 days	Tue 10/26/21	Thu 10/28/21	50%	\$2,400.00	24 (	👗 Kandon
38	=	Backend & API Develop	3 days	Fri 10/29/21	Tue 11/2/21	40%	\$2,400.00	24 (	🛓 Jarinya
39	=	Testing & Approval	1 day	Wed 11/3/21	Wed 11/3/21	40%	B1,600.00	16 (	∦ Kandon,Jarinya
40	A	Basic Information Page	46 days	Sat 10/2/21	Fri 12/3/21	51%	\$19,200.00	192 ř	
41		พัฒนา Algorithm	2 days	Thu 11/4/21	Fri 11/5/21	75%	<b>\$1,600.00</b>	16 (	
42		เขียนโปรแกรมส่วน Front End ด้วย Vue.js	7 days	Mon 11/8/21	Tue 11/16/21	50%	\$5,600.00	56 (	<u>≟</u> Kandon
43		เขียนโปรแกรมส่วน Backend ด้วย Python	7 days	Mon 11/8/21	Tue 11/16/21	50%	<b>\$5,600.00</b>	56 (	Jarinya Jarinya
44	=	API Web service	3 days	Wed 11/17/21	Fri 11/19/21	50%	B2,400.00	24 (	ÄKandon
45	=	เขียนส่วน Database	3 days	Mon 11/22/21	Wed 11/24/21	50%	\$2,400.00	24 (	≟ Kandon
46		Testing & Approval	1 day	Thu 11/25/21	Thu 11/25/21	30%	\$1,600.00	16 (	
47	A.		6 days?	Sun 12/12/21	Fri 12/17/21	20%	₿3,200.00	32 f	
48	=	Put Json Server to Docker	2 days	Mon 12/13/21	Tue 12/14/21	0%	B1,600.00	16 (	Kandon
49	=	Get Data form DLT	2 days	Wed 12/15/21	Thu 12/16/21	40%	B1,600.00	16 (	Jarinya
50	×	⁴ Test Plan	2 days	Fri 12/17/21	Mon 12/20/21	25%	\$3,200.00	32 ł	<b>.</b>
51		Review and Approve Test Plan	2 days	Fri 12/17/21	Mon 12/20/21	25%	\$3,200.00	32 (	Kandon, Jarinya
52	=	<ul> <li>UAT (User Acceptance Testing)</li> <li>Document</li> </ul>	3 days	Tue 12/21/21	Thu 12/23/21	0%	₿2,400.00	24 ř	•
53		Review UAT Document	2 days	Tue 12/21/21	Wed 12/22/21	0%	\$1,600.00	16 (	Jarinya
54	-	Approve UAT Document	1 day	Thu 12/23/21	Thu 12/23/21	0%	₿800.00	8 (	Kandon
55	×	<sup>4</sup> Mock Demo - First	3 days	Fri 12/24/21	Tue 12/28/21	0%	<b>\$1,600.00</b>	16 ł	
56	=	First Demo Meeting	1 day	Fri 12/24/21	Fri 12/24/21	0%	8800.00	8 (	Kandon
57		Review Notes for First Mock Demo	1 day	Mon 12/27/21	Mon 12/27/21	0%	\$800.00	8 (	i Jarinya
58	A	<sup>4</sup> Acceptance Testing	7 days	Thu 1/6/22	Fri 1/14/22	0%	\$2,400.00	24 ř	
59	=	UAT (User Acceptance Testing)	3 days	Thu 1/6/22	Mon 1/10/22	0%	B2,400.00	24 (	Kandon
60	=	Implementation Phase Complete	0 days	Mon 1/10/22	Mon 1/10/22	0%	B0.00	0 (	<b>≛</b> 1/10
61	A	■ Deployment	8 days	Sat 1/15/22	Tue 1/25/22	0%	<b>\$4,000.00</b>	40 t	<b>-</b>
62		△ Deploy Infra	5 days	Mon 1/17/22	Fri 1/21/22	0%	\$4,000.00	40 f	p
63		Deployment Architecture setup	3 days	Mon 1/17/22	Wed 1/19/22	0%	\$2,400.00	241	* Kandon
64	=	Staging and Production Server Testing	2 days	Thu 1/20/22	Fri 1/21/22	0%	B1,600.00	16 (	Jarinya
65		Deployment Complete	0 days	Fri 1/21/22	Fri 1/21/22	0%	80.00	0 (	₹ 1/21
66	×		5 days	Wed 1/26/22	Tue 2/1/22	0%	\$4,800.00	48 t	
67			2 days	Wed 1/26/22	Thu 1/27/22	0%	\$4,800.00	48 ř	þ
68		Review and Approve User Manual	2 days	Wed 1/26/22	Thu 1/27/22	0%	B4,800.00	48 (	↑ Kandon,Advisor,J

อาจารย์ที่ปรึกษาลงนามรับทราบ

ผศ.คร.ธนัญชัย ตรีภาค