

1. Dashboard: Project Overview



2. Dashboard: Late Task

LATE TASKS



Tasks that are late as compared to the status date. A task is late if its finish date has passed or it is not progressing as planned.


Name		Finish	% Complete	Remaining Work	
Start Project	Mon 8/2/21	Mon 8/2/21	0%	0 hrs	
Map Digitization	Tue 8/24/21	Fri 8/27/21	50%	16 hrs	Kandon
เขียน Algorithm ของงาน	Mon 8/30/21	Thu 9/2/21	50%	16 hrs	Jarinya
UX/UI Design	Mon 9/6/21	Wed 9/8/21	75%	6 hrs	Kandon


3. Dashboard: Milestone Report



4. Dashboard: Resource Overview

RESOURCE OVERVIEW





RESOURCE STATUS

Remaing work for all work resources.

Name	Start	Finish	Remaining Work
Kandon	Tue 8/17/21	Thu 1/27/22	412 hrs
Jarinya	Tue 8/17/21	Thu 1/27/22	278 hrs
Dev Team	NA	NA	0 hrs
Advisor	Tue 8/17/21	Thu 1/27/22	16 hrs

5. Gantt Chart

