

1. Dashboard: Project Overview



2. Dashboard: Late Task






Tasks that are late as compared to the status date. A task is late if its finish date has passed or it is not progressing as planned.

		Finish	% Complete	Remaining Work	
Start Project	Mon 8/2/21	Mon 8/2/21	0%	0 hrs	
Map Digitization	Tue 8/24/21	Fri 8/27/21	75%	8 hrs	Kandon
Code Testing	Fri 10/22/21	Mon 10/25/21	75%	4 hrs	Kandon
Front End Develop	Tue 10/26/21	Thu 10/28/21	40%	14.4 hrs	Kandon
Backend & API Develop	Fri 10/29/21	Tue 11/2/21	30%	16.8 hrs	Jarinya
Testing & Approval	Wed 11/3/21	Wed 11/3/21	25%	12 hrs	Kandon, Jarinya
พัฒนา Algorithm	Thu 11/4/21	Fri 11/5/21	50%	8 hrs	Jarinya
เขียนโปรแกรมส่วน Front End ด้วย Vue.js	Mon 11/8/21	Tue 11/16/21	50%	28 hrs	Kandon
เขียนโปรแกรมส่วน Backend ด้วย Python	Mon 11/8/21	Tue 11/16/21	40%	33.6 hrs	Jarinya
API Web service	Wed 11/17/21	Fri 11/19/21	40%	14.4 hrs	Kandon
เขียนส่วน Database	Mon 11/22/21	Wed 11/24/21	40%	14.4 hrs	Kandon

3. Dashboard: Milestone Report



4. Dashboard: Resource Overview



5. Gantt Chart



อาจารย์ที่ปรึกษาลงนามรับทราบ

ผศ.คร.ชนัญชัย ตรีภาค